

DRAFT ACTION PLAN

Nerejda Hoxha, Desk Officer for Road Infrastructure and Policies

Transport Community the Permanent Secretariat

New Priorities 2020

1. Establish efficient Maintenance Systems;
2. Road User Charging as a financial mechanism to maintenance;
3. ITS Deployment in Road Core/Comprehensive Network;
4. Improving Road Transport Resilience;
5. Strengthening project planning/preparation

Establishing functioning and efficient road maintenance system

Actions	SEE parties concerned + deadline for		Support action - assistance
	Preparation	Implementation	
1. Adopt five-year maintenance plan	All RPs Q3 2020	All RPs Q4 2020	TC Secretariat CONNECTA
2. Establishing Road Asset Management System (RAMS)	All RPs Q4 2020	All RPs Q4 2021	TC Secretariat IFIs
3. Signing of Service Level Agreement between Ministry of Transport and Road Authorities/Public Enterprises	All RPs Q3 2020	All RPs Q4 2020	TC Secretariat TA needed
4. Adopt an efficient strategy for sustainable road financing	All RPs Q4 2020	All RPs Q2 2021	TC Secretariat TA needed

ITS deployment

Actions	SEE parties concerned + deadline for		Support action - assistance
	Transposition	Implementation	
1. Adopt ITS Strategy and Action Plans which should be coordinated with neighbours and be aligned with regional ITS Vision and strategic objectives	All RPs Q4 2020	All RPs Q1 2021	TC Secretariat TA needed
2. Transposition of the Directive 2010/40/EU	All RPs Q3 2020	All RPs Q4 2020	TC Secretariat
3. Transposition of the Directive 2004/52/EC - Interoperability of electronic road toll systems (amended)	All RPs Q3 2020	All RPs Q4 2020	TC Secretariat
4. Adopt and implement EU ITS standards for roads to ensure European standards and specifications for all new projects and for the upgrading of existing ones	All RPs Q4 2020	All RPs Q1 2021	TC Secretariat TA needed
5. Adopt and implement EU ITS Framework Architecture for roads to ensure compatibility of system and equipment	All RPs Q4 2020	All RPs Q1 2021	TC Secretariat TA needed
6. Adopt a regional interoperability framework aimed to establish a mechanism for the exchange of ITS data at regional level through TCT Information System	All RPs Q1 2021	All RPs Q4 2021	TC Secretariat TA needed

Improving road network resilience

Actions	SEE parties concerned + deadline for		Support action - assistance
	Preparation	Implementation	
1. Adopt guidelines and methodologies for climate change and natural hazard road network vulnerability assessment	All RPs Q3 2020	All RPs Q1 2021	TC Secretariat TA needed
2. Development of Resilience Action Plan for Core/Comprehensive Networks	All RPs Q1 2021	All RPs Q4 2021	TC Secretariat TA needed
3. Development of Regional Contingency Planning Agreement	All RPs Q1 2021	All RPs Q4 2021	TC Secretariat TA needed
4. Carry out <u>risk based</u> vulnerability assessment for indicative extension of Core/Comprehensive TEN-T Networks in Western Balkans or pilot in one of the Core Corridors	All RPs Q2 2021	All RPs Q4 2022	TC Secretariat

Enhancement of regional cooperation and experience exchange

Actions	SEE parties concerned + deadline for		Support action - assistance
	Preparation	Implementation	
1. Establishing a regional network of road authorities/public enterprises for regular consultation and coordination at regional level before adoption maintenance plans, deployment of ITS etc	All RPs Q2 2020	All RPs Q4 2020	TC Secretariat
2. Identify the areas of capacity building needs/experience exchange and organise stakeholders' workshops to accommodate the broad range of technical experience	All RPs Q4 2020	All RPs Q1 2021	TC Secretariat

